U.S. ATLAS M&&O Estimate
WBS Profile Estimates

Funding All Funding Type: Management Reserve 1/31/2007 1:53:46 PM
Institutions: All Estimate in AY $k Labor/Material: Labor only
WBS FYo7 FYO08 FY09 FY10 FY11
Number Description (k$) (k$) (k$) (k$) (k$)
3 U.S. ATLAS M&O Estimate 0 256 105 105 108
3.4 Tile Calorimeter 0 256 105 105 108
3.4.1 TileCal - Specific Costs 0 224 94 95 97
34.1.1 Pre-Operations 0 83 0 0 0
3.4.1.2 Operations (Beam-on) 0 55 33 34 35
3.4.1.3 Maintenance (Beam-off) 0 86 61 61 63
3.4.2 Calibration & Monitoring 0 32 10 11 11
3.4.2.1 Pre-Operations 0 13 0 0 0
3.4.2.2 Operations (Beam-on) 0 18 10 11 11
3.4.2.3 Maintenance (Beam-off) 0 0 0 0 0
3.4.3 Tilecal System Common Costs 0 0 0 0 0
3.4.3.1 Operations 0 0 0 0 0
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